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MEMORANDUM FOR: THE RECORD e - RGTIG:
SUBJECT: Meeting at Regarding 25X1
Project 25X1
25X1
2. Attendance: 25X1
3. Discussion:
a. The purpose of the meeting was to brief| | on 25X
the requirements. This was done by means of a review of the 25X1
project outline supplied by SR to APD. This document was left 25X1
with | for his future reference. A receipt is 25X1
attached.
b. It was agreed that|  |would begin work on the 25X1
project immediately and that approximately 30 days ﬁoted to
the preliminary study. After briefly reviewing the project 25X1
outline,] @ | requested permission to definitize the study to a 25X1
specific solution of the roblem. This was agreed upon. As 25X1
a result of this decision, felt that a second meeting should 25X1
be held at the end of the 30 day preliminary study to answer operational
type questions that might arise. It was proposed that come 25X1
to Washi n during mid-December to meet with APD and SR representa-
tives. also proposed a meeting with the radio transmitter 25X1

design people to straighten out problems of inter-connection requirements.
Such a meeting will be errenged if feasible.

c. proposes & collection system which would in effect 25X1
collect, store, and transmit rav data about 'to an 25X1
outside receiving point. The take would be processed, analyzed, etc.,
at this receiving point. By doing this,@ feels the reliability 25X1
and life of the collection device can be increased 4 to 5 times. With
certain minor exceptions, ] felt eertain that a solution to the ] 25%125X1
problem was easily obtainable and tBat hardware could be produced within
a 12 to 18 month period. The present study contract is to run 2 man-
months beginning the first week in November, and will probably end with
a final report in mid-Januery.

4, Action:
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4, Action:

a. APD is to arrange a meeting between SR and Commo regarding
operational aspects of thfﬁmfect prior to the mid-December meeting

of concerned parties with

~ TSS/APD

Attachment:
Receipt for Classified Document

Distribution:
Orig. P-197
1 -RAK
1 -Chrono

TSS/APD/ /ot (19 Nov 56)
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" 25X1
- FORM 725X1)

LOCATION RECEIPT NO. ;
CLASSIFIED DOCUMENT CONTROL _
TRANSFER RECEIPT ]
To (NAME OF INDIVIDUAL & NAME & ADDRESS OF COMPANY) DATE November 5, 1986 1
- 25X1°
How Delivered Zb)ﬂl
Postal Register No.

PROJECT OR CONTRACT

g. S. Goverment §
DESCRIPTION ’ copy # | N OF | sheers CLASSIFICATION 25X

SHEETS | CLASSIFIED ;1

Preject March 1956 # | 31 | 31 | SECEET 25X1

FROM (NAME OF INDIVIDUAL & NAME & ADDRESS OF COMPANY)
/ 25X1

| have personally received the documents identified above and assume full responsibility for their safe ‘

handling, storage, and further transmittal in strict accordance with Department of Defense Regulations
governing classified material.
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